
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

12:22 AM
Run date

Time

Reviewer: Boal, Brian 10-Oct-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas
Diary #: 063 Date: 15-Feb-2011 Tuesday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 525

Inspection Type:

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Work description.

GENERAL WORK

HINGE K FRAMING

1. The CONCO crews removed the bottom form of the East side and removed all the hardened concrete
type material at the bottom of the framing. The quantity of this material is about 1/3 of a bucket as shown
in the picture. The crew flashed out the inside framing by water.
2. The Crew removed the bottom form of one of the K hinges at the West side, the attached pictures show
the existence of many concrete type material at the bottom of the form, all the bottom hardened material
still has to be removed after releasing the bottom frame of the second hinge.
3. Jason Gramlick from METS, checked both the East and West side framing by BORESCOPE, the
pictures showed that the inside of the framing is relatively clean. Matt Bruce has the flash memory of the
taken pictures.
4. The Crews are planning to use epoxy, which is a more reliable material to seal off any leakage. The
foreman was present during the day, and expressed his concern regarding delaying the job. The condition
of the weather might delay their work further.

CONCO Crews:
· Gary Pene
· Jasmin Goranyac
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